
 
 

Front Street Improvement Project     

• Front Street Improvement Project (Pub Svcs/Eng 
Div) – The contractor has completed the 6th week of 
Stage 1 of the project (Market Street intersection to 
Princess St), which is scheduled to last 4 months to 
reach substantial completion up thru the 000 block. 
TA Loving continues to make good progress on the 
underground utility work, while effectively managing 
traffic and pedestrian issues in the Market Street 
intersection. Currently they are providing an average 
of 90 hours of crew time each week. As the project 
progresses, the City is working with the contractor to 
stay on schedule and meet key milestones as well as pursuing opportunities to increase 
efficiency and productivity.  
 

• This week the contractor completed finish work on the additional sewer and storm pipe 
improvements in the 100 block of Market Street and was able to rebuild the road base and 
pave the first layer of asphalt thru the intersection on Wednesday. The contractor will be 
installing temporary striping and the City has already installed temporary parking signs, 
including a temporary commercial loading zone (CLZ) in the 100 block of Market Street 
to assist the local businesses during construction. A new traffic pattern notice was sent 
out on Thursday to downtown stakeholders.  During this period, the westbound lanes of 
Market Street are open down to Water Street with no turns on Front Street and only 
traffic from northbound Front Street can turn right onto 
eastbound Market Street.  
 

• Next week, the contractor will continue working in the 
south west quadrant setting new sewer manholes and 
laying new water, sewer and storm piping.  This work is 
expected to wrap up by the end of next week.  Around 
that time, the contractor will also begin working on the 
water main tie-ins and moving over to the southeast 
quadrant of the intersection. The contractor is ordering 
the granite curbing materials, brick pavers and traffic control equipment in anticipation of 
starting some of this work soon.   
 
The City continues to work with downtown stakeholders and business owners to address 
concerns and support efforts such as artistic enhancements on the fencing. Also, the City 
is working with property managers at 26 N. Front and 2 N. Front who are making 



 
improvements and require sidewalk permits for temporary closures. More information 
about the project can be found on the City’s website at www.wilmingtonnc.gov. 
 

 
    

 
 


